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' Laboratory (IANL) This work is being conducted in building TA 55 This building was shut down 
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PROJECT STATUS ON SITEWIDE TREATABILITY STUDIES - SGS-317-94 

Ref M N Silverman letter (04227) letter to H P Mann, Project Status on Sitewide Treatability 
Studies, dated May 12, 1994 

Attached for your information is the current status on the nine treatability studies requested to be 
completed by November 12, 1994 As agreed with the Department of Energy/Rocky Flats Field 
Office (DOWRFFO), Environmental Protection Agency (EPA), and Colorado Department of Health 
(CDH), the definition of completed is completion of tiench scale testing and review of test results 
with the Agencies 

Work on all treatability studies has commenced EG&G anticipates completing all bench scale testing 
and conducting meetings with DOE and the Agencies to review specific treatability study results 
before the November 12, 1994 date The status for each treatability study is reviewed below and 
schedules are attached to backup the status Also, attached is a copy of the weekly treatability 
studies highlights report that is sent to DOE statusing programs The only schedule date that may 
pose a problem is the magnetic separation study being conducted by Los Alamos National 

the week of -April 16, 1994 based ofiaudit results No firm date has been proposed for resuming 
operations in this building This information has been communicated to DOE/ RFFO with a request 
to find out when operations may be resumed 

PROJECT STATUS 

1 Magnetic Separation - The first of three test senes has been completed and a progress report will t 
issued to RFFO by June 1, 1994 This treatability study is being performed at LANL However, 
operations in Technical Area - 55 ,where the treatability study is being conducted, were suspendec 
on Fgday Apni 15, 1994 Coyne Prenger of LANL advised Michael Harm, technical support staff to 
RFFO, of the problem on Monday Apnl18,1994 RFFO and EG&G personnel subsequently advisr 
EPA and CDH of the potentral delay in a quarterly status meeting held May 5, 1994 at lnterlocken F 
accurate estimate is available at this time as to when MNCs TA - 55 facility may be re-opened It is 
impossible to anticipate the extent of negative schedule impact given the unknown length of the 
delay The attached schedule reflects deliverables before cessation of operations in TA - 55 

2 Chemically Enhanced Steam Stnpping - The workplan has been completed and transmitted by RFF 
to the Agencies for review The treatability svdy will be conducted at LANL A Sole Source 
procurement package has been submitted to RFFO procurement for negotiation of the Integrated 
Contract Order (ICO) Issuance of the IC0 is, expected by July 7, 1994 Results of the Phase1 test 
will be discussed by November 8, 1994 Phase 2 will depend on the results of Phase 1 

3 Solvent Extraction - The technical evaluatior of the proposal submitted by Resources Conservatior 
Co has been completed and a contract is scheduled to be awarded the week of May 16,1994 

ADMIbl RECG2D 3IG 3 TYPIST INITIALS 

7 
1 SW-SW-A-0302 1 



, Jessie M Roberson 

94-RF-057431 
1 May 19,1994 

Page 2 

4 

5 

6 

7 

8 

9 

Phase 1 testing is scheduled to be completed by September, 1, 1994 and test results reviewed by 
October 13, 1994 The decision to proceed with confirmatory testing for Phase 2 will depend on the 
results of Phase 1 

Physical Separation - Testing of a physical separation'gravimetric process was completed in 1993 by 
AWC - Lockheed0 during the demonstration of the TIYJ-Clean0 process CDH requested RFFO to 
resample residues from the TRU-Clean@ process to demonstrate the behavior and recovery 
partitioning of metals during the process Resampling is scheduled for June 2, 1994 and a draft report 
is scheduled to be issued by July 13, 1994 

Bioremediation of Chlorinated Solvents - The workpla n has been completed and comments received 
from the Agencies The bench scale testing is being conducted by Environmental Technologies in 
Building 881 Phase 1 Abiotic studies and Phase 2 Biotic studies are scheduled for completion by 
October 3, 1994 and results reviewed in late October, 1994 

Transuranic Clear (TRUKlear) - The workplan has been completed and comments received from the 
Agencies The technical evaluation of the proposal bas been completed and the procurement 
package forwarded to RFFO Procurement for review and approval the week of May 9,1994 RFFO 
has been requested to expedite this procurement Bench scale testing will be conducted in Building 
881 Bench scale testing is scheduled for completion by August 23, 1994 and results reviewed in 
October, 1994 

Ion Exchange - The workplan has been completed arid comments received from the Agencies 
Bench scale testing will be conducted in Building 881 Bench scale testing is scheduled to be 
completed by mid June, 1994 Analytical data is expected by late August and results reviewed in 
September, 1994 

Adsorption - Bench scale testing has been completed in Building 881 Analytical data is expected by 
late June and results reviewed in July, 1994 

SolidificatrodStabilization Workplan - The workplan fi ill propose treating sludges from sediments in 
Operable Unit (OU)5 ponds and parallel the workplan being prepared by OU 4 personnel for 
solidification/stabilization of pond sludges, saltcrete 2nd pondcrete The workplan will be submitted 
for review in October, 1994 

Please contact Olga Erlich on extension 6957 or John Hopkins on extension 8636 if you have any questions 
on the status of the sitewide treatability study program 

S -+ G Stiger 

Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc 
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Attachments 
As Stated (2) 

Ong and 1 cc - J M Roberson 

cc 
M H McBride DOE, RFFO 
M N Silverman 
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Project Status on Sitcwide Tmtability Studies 

. -  Harry P. Mann 

EG&G Rocky Rats, Inc. 
General ManagGt --_- 

Ref: S.G. Stiget letter (03610) to J.M. Roberson, Sitcmkk Treatability Studh 

The D e v e n t  of Eoergy/Rocky Flats Fidd Of€ice (I)OE/RFFO) fs officasIly requcSting a 
cmnt  status and pro- on tho Sitewide Treatabhy Studies projccts (Work Padkage 
#12292). This ofice IS particularly interested in the November 1994 Interagency Agreement 
mrlcstone commitments. 

Pleast provide a written status, and a dctailcd project schedule of achnties for each of tbc 
foIlovving Tiwitability Studies: 

Program, March 30,1994 

Solvent Emamon 
Physld Sepsration 
Biomediation of Chlorinated Solvents 
TRU/Clear (Potassium Ferrate Precipitation) 
Ion Exchange *-ztion Soli ' catiodStabdization Workplan 

In your status, also hclude specifically where the projects are in the procurcrnent cycle, and 

information be submitted by May 20,1994, As stated jn the above referenced letter, a 
manddy status report will be helpfd, however, pIease enswe that specific notification is 
pr~lnded to me early should you project missmg a &stone. 

what actions arebeslg l a k c n t o ~ t c  pmmmmk 'b mmonquests thatthe 
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